
Arborfield – Road Closure Phase Proposal 

Bearwood Road 

Phase 1 – Approximately 570m 

Highlands Avenue to The Lilacs 

Maintaining access to Highlands Avenue and The Lilacs during phase 1 closure. Side 
streets and driveways managed on site with customer liaison, half / half junction 
crossings and road plates. 

 



Phase 2 – Approximately 330m 

The Lilacs to the junction with Barkham Road.  

To be discussed / agreed with WBC – For a short period and when the pipe is laid from 
the Lilacs to the roundabout, set up 2-way traƯic lights on Barkham Road whilst 
Bearwood Road is under a closure. This will allow the pipe to be laid into and away from 
the roundabout in preparation for connections to the existing network before continuing 
with Phase 3. 

 

Side streets and driveways managed on site with customer liaison, half / half junction 
crossings and road plates. 

 



Barkham Road and Langley Common Road  

Phase 3 – Approximately 420m 

From the roundabout at the junction with Bearwood Road to the roundabout at the 
junction with Barkham Street (The Bull PH). 

 

 

Side streets and driveways managed on site with customer liaison, half / half junction 
crossings and road plates. 

 

 

 

 

 

 

 



Phase 4 – Approximately 300m 

From the roundabout at the junction with Barkham Street (The Bull Pub) to the bridge 
connection point (east side). 

 

Phase 5 – Approximately 340m 

From the bridge connection point (west side) to the junction with School Road 

 

 



Phase 6 – Approximately 630m 

From the junction with School Road to the final connection point on Langley Common 
Road 

 

Side streets and driveways managed on site with customer liaison, half / half junction 
crossings and road plates. 

 


